

Fitzpatrick Way & Nantasket Ave Full Condition Survey and Study

January 2024

Seawall Study Purpose and Scope

Develop a comprehensive long-term plan for rehabilitation and upgrade

<u>Scope</u>

- Review historical information
- Topographic survey
- Condition survey (Inspection)
- Wave analysis
- Develop Short term and Long term alternatives for repairs and upgrades
- Study performed 2019




EXTENTS OF STUDY





Repair Options


- Developed range of alternatives for each portion of shoreline
- Nantasket Avenue Seawall identified as highest priority project from study



- Top elevation based on limiting erosion behind wall during 1-90 ear + 3 ft storm
 - · Protects roadway and utilities
- Partial demolition of existing wall
- Construct new seawall and revetment behind existing wall




Nantasket Seawall Project Scope



- New seawalls landward of existing
- Relocate overhead utilities
- Raise road and change to Onleyay
- Add crushed stone path alongside
- Overlook near Intersection Nantasket/Fitzpatrick




Typical Section





Overlook





Current Status/Schedule

- Bids in Progress to confirm budget
 - Bidders to hold price until June 1, 2024
- Grants:

•	FEMAPDMG	\$5 million
_	I LIVIA DIVIO	40 IIIIIIIIII

• FEMA PA \$TBC

State Seawalls
 \$3 million

Town match for State grant \$1 million

- Schedule depends on release of funding by FEMA
- Permits—all applications filed and under review



Traffic Study





- Traffic Impact and Access Study
- Conceptual Design of Nantasket/Fitzpatrick/Beacon/Y
- Public Meetings to be held
 - Date depends on weatherLate Feb/early March



Wall Condition & Contingency Plan

- Wall is in poor condition
- In the event of partial failure use armor stone from Crescent Beach







